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Appendix-1.1 
(Reference to paragraph 1.6 page 4) 

Department-wise break-up of outstanding Inspection Reports and Paragraphs 

Department Number of IRs/Paragraphs pending 
as of 30 September 2012 
IRs Paragraphs 

Backward Classes Welfare 139 862 

Consumer Affairs, Food and Civil Supplies 249 786 

Finance  133 354 

General Administration 115 453 

Health, Medical and Family Welfare 926 7131 

Higher Education 1340 7567 

Home 383 1896 

Housing 18 142 

Labour, Employment. Training and Factories 497 1742 

Law 429 1169 

Minorities Welfare 34 122 

Municipal Administration and Urban Development 342 3988 

Panchayat Raj and Rural Development 767 6283 

Planning 61 256 

Revenue 141 1027 

School Education 340 3007 

Social Welfare 208 2044 

Tribal Welfare 197 1343 

Women, Child, Disabled and Senior Citizens 637 2374 

Youth Advancement, Tourism and Culture 207 1049 

Total 7163 43595 
 

Appendix-1.2 
(Reference to paragraph 1.6 page 4) 

Position of Pending Explanatory Notes 

Department 2005-06 2006-07 2008-09 2009-10 2010-11 Total 

Consumer Affairs, Food & 
Civil Supplies 

- - - - 1 1 

Industries & Commerce# - - - - 1 1 

Home  - - - - 1 1 

Planning - - - - 1 1 

Tribal Welfare - - - 1 1 2 

Youth Advancement, Tourism 
and Culture 

1 2 2 1 1 7 

Total 1 2 2 2 6 13 

# In respect of Audit Report on Land Allotment 
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Appendix-2.1 
(Reference to paragraph 2.5.1.1 page 21) 

Details of Assembly Constituencies (in red colour) not having fire station 

 
(Inset: position in Hyderabad and Ranga Reddy districts) 

1 Medchal  19 Khanapur 37 Shadnagar 55 Pedakurapadu 73 Pendurthi 

2 Kutbullapur 20 Bodh 38 Jadcherla 56 Tadikonda 74 Payakaraupet 

3 Kukatpalli 21 Mudhol 39 Nagarjunasagar 57 Vemuru 75 Darisi 

4 Uppal 22 Jukkal 40 Munugodu 58 Patthipadu 76 Parchur 

5 Ibrahimpatnam 23 Nizamabad (Rural) 41 Thungathurthi 59 Gurazala 77 Santhanuthalapadu 

6 LB Nagar 24 Balkonda 42 Aleru 60 Achanta 78 Addanki 

7 Maheshwaram 25 Station Ghanpur 43 Pinapanaka 61 Undi 79 Kovvur 

8 Rajendranagar 26 Palakurthi 44 Paaleru 62 Vunguturu 80 Sarvepalli 

9 Sherilingampalli 27 Dornakal 45 Vyra 63 Denduluru 81 Nandikotkuru 

10 Amberpet 28 Vardhannapet 46 Kortala 64 Gopalapuram 82 Panyam 

11 Khairatabad 29 Bhupalapalli 47 Dharmapuri 65 Polavaram 83 Mantralayam 

12 Nampally 30 Dhubbaka 48 Choppadandi 66 Pedana 84 Singanamala 

13 Chandrayanagutta 31 Gajwel 49 Vemulawada 67 Penumaluru 85 Raapthadu 

14 Yakutapura 32 Kodangal 50 Manakondur 68 Kurupam 86 Thambalapalli 

15 Cantonment 33 Devarakadra 51 Husnabad 69 Nelllimarla 87 Chandragiri 

16 Karvan 34 Makthal 52 P Gannawaram 70 Pathapatnam 88 Gangadhara Nellore 

17 Goshamahal 35 Alampur 53 Rajanagaram 71 Etcherla 89 Puthalapattu 

18 Chennnur 36 Kalwakurthy 54 Jaggampet 72 Arakuloya  
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Appendix–3.1 
(Reference to paragraph 3.4.2 page 47) 

Budget and Expenditure relating to scholarship schemes 
(`̀̀̀ in crore) 

Year Depart-
ment 

Budget allocation Expenditure Shortfall in utilisation of funds (-) / 
Excess (+) 

MTF RTF Total MTF RTF Total MTF RTF Total 

20
08

-0
9 

SW 603 0 603 436 0 436 (-) 167 0 (-) 167 

TW 95 0 95 139 0 139 44 0 44 

BCW 341 627 968 325 478 803 (-) 16 (-) 149 (-) 165 

MW 83 35 118 87 60 147 4 25 29 

Total 1122 662 1784 987 538 1525 (-) 135 (-) 124 (-) 259 

20
09

-1
0 

SW 601 0 601 417 0 417 (-) 184 0 (-) 184 

TW 165 0 165 151 0 151 (-) 14 0 (-) 14 

BCW 445 850 1295 230 648 878 (-) 215 (-) 202 (-) 417 

MW 125 73 198 108 71 179 (-) 17 (-) 2 (-) 19 

Total 1336 923 2259 906 719 1625 (-) 430 (-) 204 (-) 634 

20
10

-1
1 

SW 378 516 894 197 594 791 (-) 181 78 (-) 103 

TW 111 171 282 67 195 262 (-) 44 24 (-) 20 

BCW 669 1494 2163 298 1362 1660 (-) 371 (-) 132 (-) 503 

MW 157 125 282 167 125 292 10 0 10 

Total 1315 2306 3621 729 2276 3005 (-) 586 (-) 30 (-) 616 

20
11

-1
2 

 

SW 342 534 876 92 218 310 (-)  250 (-) 316 (-) 566 

TW 93 267 360 64 132 196 (-)  29 (-) 135 (-) 164 

BCW 640 2551 3191 498 1886 2384 (-) 142 (-) 665 (-) 807 

MW 145 143 288 143 181 324 (-) 2 38 36 

Total 1220 3495 4715 797 2417 3214 (-) 423 (-) 1078 (-)1501 

 G.Total 4993 7386 12379 3419 5950 9369 (-)1574 (-)1436 (-)3010 

Source: Appropriation Accounts of Government of Andhra Pradesh for the relevant years.  In respect 
of MW, figures include pre-matric scholarship scheme also 
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Appendix-3.2 
(Reference to paragraph 3.6.5.1 page 66) 

Absence of due diligence in scrutiny of applications by Verification Officers  

S 
No 

Requirement as per guidelines Social 
Welfare 

Tribal 
Welfare 

BC 
Welfare 

Minority 
Welfare 

Total 

Number of students who did not fulfil the requirement 

1 Deviation in date of birth between SSC 
Memo and online Application 

0 92 0 6 98 

2 Bonafide certificates not signed by the 
Heads of Institutions 

0 87 77 14 178 

3 Discrepancies in exhibition of annual 
income (by Government employees) 

3 40 3 4 50 

4 Discrepancies like non-submission of 
proof of SB account, wrong figure of 
income of father, etc. 

15 0 0 0 15 

5 Not verified hard copy of application 32 0 289 183 504 

6 Latest income certificates not attached 45 87 2 22 156 

7 Verification Officer not signed in the 
form 

93 117 161 0 371 

8 No income certificate enclosed 0 7 0 129 136 

9 Distance less than 5 Kms 0 0 0 131 131 

10 Application not in correct form 0 0 0 5 5 

11 Income exceeding eligibility criteria 0 0 0 69 69 

12 No photograph on Scholarship 
application 

0 0 0 2 2 

13 Fees collected from students against 
amount from GOs 

0 0 0 24 24 

14 Difference in signatures on Income 
Certificates issued by Tahsildars 

0 0 0 2 2 

15 Applications without enclosures 0 153 0 1 154 

16 Sanction of Pre-matric Scholarships of 
both (GoI and State) to same student 

0 0 0 39 39 

17 Photographs of students were not attested 
by the principals 

0 0 549 0 549 

18 Non-recommendation of facility to be 
provided to students by the VO 

0 0 40 0 40 

19 Against the students option of DS, VO 
recommended SMH not in order 

0 0 188 0 188 

20 Bonafide certificates not attached 0 175 80 0 255 

21 Bonafide certificates not submitted in 
prescribed form 

64 21 16 0 101 

22 Admission number mentioned in the 
form and bonafide certificate differs 

0 0 132 0 132 

23 Non-signing by Field Officers and 
Copies of  Ration card not enclosed 

207 196 215 0 618 

24 Name of the student did not figure in 
household supply card of his father 

0 23 1 0 24 

25 Difference in income mentioned in the 
form and the income certificate enclosed 

6 0 479 0 485 

26 Xerox copy of income certificate 
enclosed instead of original TC 

0 131 16 0 147 
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S 
No 

Requirement as per guidelines Social 
Welfare 

Tribal 
Welfare 

BC 
Welfare 

Minority 
Welfare 

Total 

Number of students who did not fulfil the requirement 
27 Bank account not mentioned/copy of first 

page of SB Account not enclosed 
78 468 443 0 989 

28 Gap certificate not enclosed 0 89 1 0 90 

29 Parents of students not signed in 
application form 

0 0 2 0 2 

30 Ration card did not contain name of 
student’s father 

0 26 0 0 26 

31 Bank account number differs between the 
online number and copy of bank account 
passbook enclosed 

12 53 0 0 65 

32 Non-tallying of admission number 
mentioned in the bonafide certificate and 
application form 

0 15 0 0 15 

33 Distance Certificates not enclosed 57 244 0 0 301 

34 SSC and Intermediate memos and TCs 
not enclosed 

96 24 0 0 120 

35 Parent’s name not tallied 0 23 0 0 23 

36 Caste certificates not enclosed 0 7 0 0 7 

37 Students not signed the application form 0 5 0 0 5 

Total 708 2083 2694 631 6116 
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Appendix-3.3 
(Reference to paragraph 3.6.5.10 page 70) 

Variations in fee structure for same course (B.Com) offered  
by different colleges of different Universities 

Course and year Type of fee OU SVU BRAOU KU AU 

Government colleges 

B. Com.-1 Tuition fee 500 500 1100 970 700 

Special fee 0 285 300 400 500 

Other fee 0 400 0 60 500 

Total 500 1185 1400 1430 1700 

B. Com-1 
(Computers) 

Tuition fee 500 6000 1100 3970 700 

Special fee 3000 3000 300 400 500 

Other fee 0 400 0 60 500 

Total 3500 9400 1400 4430 1700 

Private Aided Colleges 

B. Com.-1 Tuition fee 1000 4000 1100 NA 700 

Special fee 0 3000 300 NA 500 

Other fee 0 400 0 NA 500 

Total 1000 7400 1400 NA 1700 

B. Com-1 
(Computers) 

Tuition fee 1000 6000 NA NA 700 

Special fee 3000 300 NA NA 500 

Other fee 0 400 NA NA 500 

Total 4000 6700 NA NA 1700 

Private Colleges 

B. Com.-1 Tuition fee 1000 1000 NA 4000 3500 

Special fee 515 285 NA 840 500 

Other fee 0 400 NA 300 500 

Total 1515 1685 NA 5140 4500 

B. Com-1 
(Computers) 

Tuition fee 1000 6000 NA 6000 4000 

Special fee 3000 3000 NA 890 500 

Other fee 0 400 NA 2000 500 

Total 4000 9400 NA 8890 5000 

Government Colleges 

B. Com.-2 Tuition fee 500 500 1300 970 700 

Special fee 0 285 450 400 500 

Other fee 0 400 0 0 0 

Total 500 1185 1750 1170 1200 

B. Com-2 
(Computers) 

Tuition fee 500 6000 900 3970 700 

Special fee 3000 3000 900 400 500 

Other fee 0 400 0 0 0 

Total 3500 9400 1800 4370 1200 

Private Aided Colleges 

B. Com.-2 Tuition fee 1000 1000 1300 NA 700 

Special fee 0 285 450 NA 500 

Other fee 0 400 0 NA 0 

Total 1000 1685 1750 NA 1200 
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Course and year Type of fee OU SVU BRAOU KU AU 

B. Com-2 
(Computers) 

Tuition fee 1000 6000 NA NA 700 

Special fee 3000 3000 NA NA 500 

Other fee 0 400 NA NA 0 

Total 4000 9400 NA NA 1200 
 

Private  Colleges 

B. Com.-2 Tuition fee 1000 1000 NA 4000 3500 

Special fee 515 285 NA 840 500 

Other fee 0 400 NA 0 0 

Total 1515 1685 NA 4840 4000 

B. Com-2 
(Computers) 

Tuition fee 1000 6000 NA 6000 4000 

Special fee 3000 3000 NA 890 500 

Other fee 0 400 NA 0 0 

Total 4000 9400 NA 6890 4500 
 

Government Colleges 

B. Com.-3 Tuition fee 500 500 1300 970 700 

Special fee 0 285 450 400 500 

Other fee 0 300 0 0 0 

Total 500 1085 1750 1370 1200 

B. Com-3 
(Computers) 

Tuition fee 500 6000 900 3970 700 

Special fee 3000 3000 900 400 500 

Other fee 0 300 6000 0 0 

Total 3500 9300 7800 4370 1200 

Private Aided Colleges 

B. Com.-3 Tuition fee 1000 1000 1300 NA 700 

Special fee 0 285 450 NA 500 

Other fee 0 300 0 NA 0 

Total 1000 1585 1750 NA 1200 

B. Com-3 
(Computers) 

Tuition fee 1000 6000 NA NA 700 

Special fee 3000 3000 NA NA 500 

Other fee 0 300 NA NA 500 

Total 4000 9300 NA NA 1700 

Private  Colleges 

B. Com.-3 Tuition fee 1000 1000 NA 4000 3500 

Special fee 515 285 NA 840 500 

Other fee 0 300 NA 0 0 

Total 1515 1585 NA 4840 4000 

B. Com-3 
(Computers) 

Tuition fee 1000 6000 NA 6000 4000 

Special fee 3000 3000 NA 890 500 

Other fee 0 300 NA 0 0 

Total  4000 9300 NA 6890 4500 

OU: Osmania University; SVU: Sri Venkateswara University; BRAOU:  Dr. B.R. Ambedkar Open 
University; KU:  Kakatiya University and AU:  Andhra University 
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Appendix-4.1 
(Reference to paragraph 4.2.3 page 78) 

Status of projects selected for audit scrutiny 

(`̀̀̀ in crore) 

S. No. Name of the city Name of the 
work 

Component GoI 
Approved 

cost 

Releases Expen-
diture 

Status 

Sewerage projects 

1 1 Hyderabad Rehabilitation 
and 
Strengthening of 
Sewerage system 
in Old City area 
on South of Musi 
(Zone I in 
catchments S1 to 
S6, S12 and 
S14.) 

UIG 148.81 48.36 112.10 Not completed 

2 2 Hyderabad Rehabilitation 
and 
Strengthening of 
Sewerage system 
in Old City Area 
on South of Musi 
(in Zone II in 
catchments S 7 
to S11, S13 and 
S15) 

UIG 251.25 50.25 138.70 Not completed 

3 3 Hyderabad Implementation 
of Sewerage 
Master Plan in 
Serilingampally 
Municipality 
forming part of 
Hyderabad 
Urban 
Agglomeration 

UIG 200.38 40.07 104.15 Not completed 

4 4 Hyderabad Comprehensive  
Water Supply 
Distribution 
Network and 
Implementation 
of Sewerage 
Master Plan for 
identified 
priority zones of 
Rajendranagar 
Municipal Circle 
of GHMC 

UIG 314.26 35.71 86.00 Not completed 

5 5 Visakhapatnam Providing 
Sewerage system 
to Central part of 
GVMC 

UIG 244.44 128.32 189.11 Not completed 

6 6 Visakhapatnam Providing 
Sewerage 
System in Old 
City Area 

UIG 37.08 22.30 35.95 Completed 

7 7 Vijayawada Providing 
underground 
drainage 
facilities to the 
unserved areas 

UIG 56.56 33.93 66.22 Not completed 
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S. No. Name of the city Name of the 
work 

Component GoI 
Approved 

cost 

Releases Expen-
diture 

Status 

8 8 Vijayawada Providing 
Sewerage to the 
Northern part of 
Vijayawada 

UIG 178.15 43.29 60.55 Not completed 

9 9 Karimnagar Sewerage UIDSSMT 62.37 45.54 44.91 Not completed 

10 10 Kadapa Sewerage UIDSSMT 49.15 65.82. 63.32 Not completed 

11 11 Yemminganur Sewerage UIDSSMT 39.83 28.84 27.89 Not completed 

12 12 Narasaraopet Sewerage UIDSSMT 26.41 24.55 23.36 Not completed 

13 13 Nizamabad Sewerage UIDSSMT 81.06 55.55 55.53 Not completed 

14 14 Nalgonda Sewerage UIDSSMT 46.88 42.26 41.16 Not completed 

15 15 Miryalaguda Sewerage UIDSSMT 34.93 29.95 29.70 Not completed 

16 16 Nagari Sewerage (ETP) UIDSSMT 9.83 11.18 11.18 Not completed 

Storm water drain projects 

17 1 Hyderabad Remodeling of 
Storm Water 
Drainage – 
Murikinala 
Secondary 
Drains 

UIG 42.31 10.57 16.15 Not completed 

18 2 Hyderabad Remodeling of 
Storm Water 
Drainage – 
Murikinala P11, 
P12 

UIG 32.99 8.23 11.86 Not completed 

19 3 Hyderabad Remodeling of 
Storm Water 
Drainage – 
Kukatpally and 
Begumpet Nala  

UIG 31.36 13.11 19.80 Not completed 

20 4 Hyderabad Balkapur 
Channel 

UIG 35.79 12.16 21.28 Not completed 

21 5 Hyderabad Improvement of  
Storm Water 
Drainage in Zone 
1 and Zone 2 of 
erstwhile MCH 
Area of 
Hyderabad 

UIG 124.10 15.51 16.37 Not completed 

22 6 Visakhapatnam Regularisation of 
S.L.Canal 

UIG 3.39 2.13 3.35 Completed 

23 7 Visakhapatnam Improvement of 
Yerrigedda storm 
water drain 
including bench 
drains 

UIG 9.21 6.44 10.84 Completed 

24 8 Visakhapatnam Improvement of 
Storm  water 
drains for 
Zone.VIII of 
Greater 
Visakhapatnam 
City 
(Gangulhedda 
and Yerrigada 
branch canals) 

UIG 72.27 32.88 31.54 Not completed 

25 9 Bapatla SWD UIDSSMT 48.96 42.36 42.36 Completed 
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S. No. Name of the city Name of the 
work 

Component GoI 
Approved 

cost 

Releases Expen-
diture 

Status 

26 10 Medak SWD UIDSSMT 2.62 3.15 3.15 Completed 

27 11 Siddipet SWD UIDSSMT 9.84 10.25 10.25 Completed 

28 12 Suryapet SWD UIDSSMT 24.64 15.33 9.73 Not completed 

29 13 Miryalguda SWD UIDSSMT 34.35 24.19 10.99 Not completed 

30 14 Nalgonda SWD UIDSSMT 35.86 27.71 23.03 Not completed 

31 15 Anakapalli SWD UIDSSMT 22.22 13.96 13.80 Not completed 

32 16 Nandyal SWD UIDSSMT 2.16 1.78 1.78 Completed 

33 17 Chirala SWD UIDSSMT 9.68 8.99 8.99 Completed 

Water supply  projects 

34 1 Hyderabad Krishna Drinking 
Water Supply 
Project - Phase II 

UIG 606.50 303.25 606.50 Commissioned 

35 2 Hyderabad Refurbishment of 
existing feeder 
system including 
distribution 
network for 10 
zones in Old 
Municipal 
Corporation of 
Hyderabad 

UIG 232.22 46.44. 120.00 Not completed 

36 3 Visakhapatnam Augmentation of 
Drinking Water 
supply to 32 
Peripheral areas 
in GVMC 

UIG 240.74 114.35 174.24 Not completed 

37 4 Visakhapatnam DPR for 
replacement of 
existing 
Thatipudi 
pipeline from 
Thatipudi 
reservoir to town 
service reservoir 
and pumping 
units 

UIG 62.28 38.24 59.79 Completed 

38 5 Visakhapatnam Providing Water 
Supply pipeline 
from TSR to 
Yendada and 
Kommadi 
Junction for 
augmenting 
water supply 

UIG 23.40 14.06 22.95 Completed 

39 6 Visakhapatnam Augmentation of 
drinking water 
supply to 
Gajuwaka area 

UIG 39.76 18.09 35.73 Not completed 

40 7 Visakhapatnam Providing water 
supply distri-
bution system to 
Gajuwaka area 
of GVMC  
(phase 2) 

UIG 46.00 21.85 29.90 Not completed 

41 8 Visakhapatnam Refurbishment of 
comprehensive 
water supply in 
North Eastern 
Zone of Central 
Area of GVMC 

UIG 190.18 86.53 72.31 Not completed 
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S. No. Name of the city Name of the 
work 

Component GoI 
Approved 

cost 

Releases Expen-
diture 

Status 

42 9 Visakhapatnam Comprehensive 
water supply 
system in old 
city of GVMC 

UIG 47.93 21.81 27.87 Not completed 

43 10 Vijayawada Providing Water 
Supply facilities 
in unserved areas 
of Vijawayada 
city 

UIG 35.48 21.30 32.61 Commissioned 

44 11 Warangal Water Supply UIDSSMT 164.46 164.00 164.00 Not completed 

45 12 Wanaparthy Water Supply UIDSSMT 28.08 23.39 23.38 Completed 

46 13 Anantapur Water Supply UIDSSMT 65.00 60.94 60.94 Commissioned 

47 14 Chirala Water Supply UIDSSMT 6.19 5.75 5.75 Completed 

48 15 Kadiri Water Supply UIDSSMT 45.46 61.51 61.51 Commissioned 

49 16 Rayadurg Water Supply UIDSSMT 42.39 35.97 35.97 Commissioned 

50 17 Mancherial Water Supply UIDSSMT 22.87 22.56 22.23 Not completed 

51 18 Pithapuram Water Supply UIDSSMT 19.66 9.79 8.81 Not completed 

52 19 Ramachandra-
puram 

Water Supply UIDSSMT 11.62 9.66 9.66 Not completed 

53 20 Sangareddy Water Supply UIDSSMT 14.12 20.57 20.07 Commissioned 

54 21 Dharmavaram Water Supply UIDSSMT 59.45 55.03 53.43 Not completed 

55 22 Kurnool Water Supply UIDSSMT 33.09 28.79 28.74 Commissioned 

56 23 Bhongir Water Supply UIDSSMT 20.37 13.17 13.07 Commissioned 

57 24 Eluru Water Supply UIDSSMT 59.59 69.12 68.96 Completed 

58 25 Dhone Water Supply UIDSSMT 44.76 36.03 36.01 Not completed 

59 26 Tanuku Water Supply UIDSSMT 14.14 12.06 11.53 Not completed 

60 27 Ongole Water Supply UIDSSMT 15.54 17.23 17.22 Completed 

61 28 Rajampet Water Supply UIDSSMT 34.13 34.45 34.45 Completed 

62 29 Mahbubnagar Water Supply UIDSSMT 68.38 62.25 62.25 Commissioned 

63 30 Nizamabad Water Supply UIDSSMT 35.92 41.61 41.61 Not completed 

64 31 Kamareddy Water Supply UIDSSMT 22.35 15.44 15.33 Not completed 

65 32 Narayanpet Water Supply UIDSSMT 9.03 9.03 6.74 Completed 

66 33 Proddutur Water Supply UIDSSMT 16.80 21.78 21.82 Commissioned 

67 34 Markapur Water Supply UIDSSMT 33.60 47.50 47.50 Commissioned 

68 35 Kandukur Water Supply UIDSSMT 45.60 53.78 48.78 Completed 

Housing and Infrastructure projects 

69 1 Hyderabad Integrated 
Housing and 
Infrastructure 
Development 
Scheme, 
Hyderabad 
(49,000 houses) 

BSUP 490.00 

 

254.06 694.51 Not completed 

70 2 Hyderabad Construction of 
4550 Houses and 
Provision of 
Infrastructure 
Facilities in 
Hyderabad 

BSUP 124.06 63.17 86.67 Not completed 
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S. No. Name of the city Name of the 
work 

Component GoI 
Approved 

cost 

Releases Expen-
diture 

Status 

71 3 Vijayawada Construction of 
Houses for 
rehabilitation of 
flood victims of 
river Krishna and 
Budameruvagu 
in VMC 

BSUP 258.73 183.28 291.87 Not completed 

72 4 Vijayawada G+3 Group 
Housing in slums 
located in Circle-
I of VMC 

BSUP 190.88 45.43 45.54 Not completed 

73 5 Tirupati Construction of 
4,087 houses and 
Provision of 
Infrastructure at 
Tirupati 

IHSDP 55.36 38.40 40.85 Not completed 

Urban Transportation 

74 1 Visakhapatnam Bus Rapid 
Transport 
System (BRTS) 

UIG 452.93 206.08 313.65 Not completed 

 Total 6352.19 3362.42 4919.85  

Source: State Level Nodal Agency 
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Appendix-4.2 
(Reference to paragraph 4.3.2.3 page 81) 

Analysis of implementation of the Public Disclosure Law by the ULBs/Parastatal Agency 

Sl. No & Nature of information to be disclosed Name of the Urban Local Body/Parastatal  Agency 

GHMC HMWSSB GVMC VMC TMC 

1. Basic particulars of the Corporation √√√√ √√√√ √√√√ √√√√ √√√√ 

2.  Statement  showing the composition of the 
Corporation 

√√√√ √√√√ √√√√ √√√√ √√√√ 

3.  Mode of accessibility of the minutes of the 
Corporation 

√√√√    √√√√ 

4.  Directory containing the designation of officers 
and employees 

√√√√ √√√√ √√√√ √√√√ √√√√ 

5.  Particulars of officers who are competent to 
grant concessions, permissions, permits and 
authorisations for each branch of activity 
relating to the Corporation 

√√√√ √√√√ √√√√ √√√√ √√√√ 

6.  Particulars of officers responsible for delivery 
of various services and their contact phone 
numbers 

√√√√ √√√√ √√√√ √√√√ √√√√ 

7.  Financial statements of balance sheet, income 
and expenditure and cash flow 

√√√√   √√√√  

8. Statutorily  audited financial statements of the 
financial year 

     

9.  Service levels being provided for each of the 
services 

√√√√ √√√√ √√√√ √√√√ √√√√ 

10. Particulars of all plans, proposed expenditure 
and actual expenditure on major services 
provided and activities performed 

  √√√√ √√√√ √√√√ 

11. Details of subsidy programmes and the criteria 
and manner of identification of beneficiaries for 
such programmes. 

   √√√√ √√√√ 

12. List of beneficiaries of all welfare and subsidy 
programmes 

   √√√√  

13. Particulars of Master Plan, Development Plan 
or any other plan concerning the development 
of Corporation area 

   √√√√ √√√√ 

14. Particulars of major works together with 
information on the value of works, time of 
completion and details of contracts 

  √√√√ √√√√ √√√√ 

15. Income generated in the previous year from 
various tax and non-tax resources. 

√√√√  √√√√ √√√√ √√√√ 

16. Taxes and Non-Taxes remained uncollected 
during the previous year 

√√√√  √√√√ √√√√  

17.List of defaulters who have to pay arrears of 
property tax exceeding one lakh of Rupees per 
annum 

√√√√  √√√√   

18. Assigned revenues transferred from State 
Government 

     

19. Plan and Non-Plan grants released by the 
Government 
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Sl. No & Nature of information to be disclosed Name of the Urban Local Body/Parastatal  Agency 

GHMC HMWSSB GVMC VMC TMC 

20. Grants released by the Government for 
implementation of the schemes, projects and 
programmes 

√√√√  √√√√ √√√√ √√√√ 

21. Money raised through donations or 
contributions from the public 

√√√√  √√√√ √√√√ √√√√ 

22. Annual Budget √√√√  √√√√ √√√√ √√√√ 

23. Budget allocation for the welfare of Scheduled 
Caste, Scheduled Tribe, Women and Children 
and their utilisation 

     

24. Budget allocation for slum areas with the extent 
of utilisation in the previous year 

  √√√√   
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Appendix 5.1 
(Reference to paragraph 5.2.3, page 119) 

Status of projects selected for audit  

 Name of the cheme District Name of the 
Grant in 

which scheme 
was 

sanctioned 

Esti-
mated 
Project 

cost 
(`̀̀̀ in 

crore) 

Name of the 
Division 

 
 
 

Status Expen-
diture 

incurred 
upto 

31.03.12 
(`̀̀̀ in crore) 

1 CPWS Scheme to 
 Allur Phase – II 

SPS 
Nellore  

ARWSP 5.00 Nellore  Not completed 1.05 

2 CPWS Scheme to 
Jaladanki 

12th Finance 
Commission 

6.00 Nellore Not completed 6.72 

3 CPWS Scheme to Kovur  NABARD 5.00 Nellore Completed but 
not commis-
sioned 

5.00 

4 CPWS Scheme to 
Indukurpet  

12th Finance 
Commission 

5.00 Nellore Commissioned 4.39 

5 CPWS Scheme to 
Atmakur  

Rajiv Palle 
Baata (RPB) 

2.30 Nellore Commissioned 1.53 

6 CPWS Scheme to 
Udayagiri  

NABARD 2.00 Nellore Commissioned 1.54 

7 CPWS Scheme to 
Sullurpet Phase – II 

NABARD 5.00 Gudur  Commissioned 1.21 

8 CPWS Scheme to Kota  SMP 7.00 Gudur Commissioned 4.91 

9 CPWS Scheme to 
Vakadu 

12th Finance 
Commission 

6.00 Gudur Commissioned 5.38 

10 CPWS Scheme to Rapur  ARWSP 10.00 Gudur Not completed 8.26 

11 CPWS Scheme to Sullurpet ARWSP 1.30 Gudur Commissioned 1.14 

12 CPWS Scheme to Medak 
and 46 problematic 
habitations of Medak 
Mandal   

Medak  ARWSP 9.40 Medak  Commissioned 7.54 

13 CPWS Scheme to 
Kodapaka and 13 other 
habitations  

NABARD 4.30 Medak Commissioned 2.89 

14 CPWS Scheme to 
Bollaram of Jinnaram 
Mandal 

ARWSP 1.60 Medak Commissioned Not 
furnished 

15 CPWS Scheme to 
Gajwel, Narsapur, 
Ramayampet & Dommat 
(Phase –II)  

HUDCO 45.00 Siddipet Completed but 
not 
commissioned 

45.00 

16 CPWS Scheme to 
Dubbak & other 
habitations in Medak 
District 

ARWSP 15.00 Siddipet Commissioned 13.39 

17 CPWS Scheme to 
Scarcity habitations in 
Ramayampet, Narsapur 
& other habitations in 
Medak District  

ARWSP 12.00 Siddipet Commissioned 9.04 

18 CPWS Scheme to 
uncovered RIAD 
habitations in Hathnura, 
Narsapur, Jinnaram, 
Shivampet and 
Kowdipally mandals in 
Medak District 

NABARD 10.00 Siddipet Commissioned 8.76 
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 Name of the cheme District Name of the 
Grant in 

which scheme 
was 

sanctioned 

Esti-
mated 
Project 

cost 
(`̀̀̀ in 

crore) 

Name of the 
Division 

 
 
 

Status Expen-
diture 

incurred 
upto 

31.03.12 
(`̀̀̀ in crore) 

19 Providing CPWS 
Scheme to uncovered 
habitations in Chegunta 
& Doulthabad Mandals 
in Medak District  

NRDWP 15.00 Siddipet Not completed 3.82 

20 Providing CPWS 
Scheme to uncovered 
habitations in Narsapur, 
Kowdipally, Kucharam 
& Hathnura Mandals in 
Medak District  

NRDWP 18.00 Siddipet  Not completed 2.98 

21 Providing CPWS 
Scheme to uncovered 
habitations in Gajwel, 
Mulugu, Toopran and 
Wargal Mandals in 
Medak District 

NRDWP 9.00 Siddipet Not completed 1.24 

22 CPWS Scheme to 
Gajwel, Narsapur, 
Ramayampet & Dommat 
(Phase -I)  

HUDCO 55.00 Siddipet Commissioned 55.00 

23 CPWS Scheme to Tallur 
and other habitations   

Prakasam 12th Finance 
Commission 

9.00 Ongole Completed but 
not 
commissioned 

7.63 

24 CPWS Scheme to 
Chundi and Cherlopalem 
villages and 25 other 
habitations  

Sub-Mission 
Project (SMP) 

8.00 Ongole Commissioned 7.75 

25 CPWS Scheme to 
scarcity habitations in 
Kandukuru Constituency 
and other habitations  

ARWSP 10.00 Ongole Commissioned 6.40 

26 CPWS Scheme to C.S. 
Puram and other 
habitations  

12th Finance 
Commission 

12.00 Podili Not completed 73.47 

27 CPWS Scheme to NSS 
habitations in Veligandla 
& pamur Mandals  

12th Finance 
Commission 

30.00 Podili Not completed 

28 Providing CPWS 
Scheme to Quality 
affected habitations in 
Pamuru, Veligandla, P.C. 
Palli & CS Puram 
Mandals 

Revised Sub-
Mission Project 
(RSMP) 

49.00 Podili Not completed 

29 Providing Pipeline to 
CPWS Scheme 
Erragudur from VBR 
Phase-I 

Kurnool ARWSP 4.15 Kurnool Commissioned 3.13 

30 Extension of  CPWS 
Scheme to 
Gargeyapuram  

  NABARD 2.40 Kurnool  Commissioned 2.29 

31 Providing pipeline from 
VBR to CPWS Scheme 
to Erraguduru & other 
habitations – Phase - II 

  NRDWP 8.00 Kurnool  Not completed 0.00 

32 CPWS Scheme to 
Kolimigundla  

  NABARD 10.00 Nandyal Commissioned 9.53 

33 CPWS Scheme to 
Allagadda  

  NABARD 5.11 Nandyal Commissioned 4.09 

34 CPWS Scheme to Aspari 
(Alur) 

  HUDCO 11.50 Adoni Commissioned 9.89 
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 Name of the cheme District Name of the 
Grant in 

which scheme 
was 

sanctioned 

Esti-
mated 
Project 

cost 
(`̀̀̀ in 

crore) 

Name of the 
Division 

 
 
 

Status Expen-
diture 

incurred 
upto 

31.03.12 
(`̀̀̀ in crore) 

35 CPWS Scheme to 
Kuppagal  

  RPB 4.60 Adoni  Commissioned 4.60 

36 CPWS Scheme to 
Kowthalam  

  12th Finance 
Commission 

4.00 Adoni Commissioned 3.55 

37 CPWS Scheme to Parkal 
and other Habitation in 
Warangal District  

Warangal Minimum 
Needs 
Programme 
(MNP) 

9.00 Parkal Not completed 4.83 

38 CPWS Scheme to 
Thorrur 

SMP 11.00 Thorrur Commissioned 8.82 

39 Integration of Drinking 
Water Supply System 
with Godavari Lift 
Irrigation Project 
(Devadula) Phase-I 

State Plan 
Budget -  
2009-10 Grant 

125.00 Devadula Not completed 87.55 

40 CPWS Scheme to 
Venkatapur and 8 other 
habitations of sangam 
Mandal 

Prime 
Ministers 
Grameena 
Yojana 
(PMGY) 

5.00 Venkatapur Not completed 4.32 

41 CPWS Scheme to 
Kamareddy & 281 
Villages 

Nizamabad HUDCO 140.00 Kamareddy Not completed 114.50 

42 CPWS Scheme to 
Nyalkal  and other 
habitationsPhase- I II & 
IB 

ARWSP 24.50 Nyalkal Not Completed 16.28 

43 CPWS Scheme to 
Balkonda - Phase-III 

ARWSP 10.00 Balkonda Commissioned 8.20 

44 CPWS Scheme to  
Balkonda - Phase-II 

NABARD 25.00 Balkonda Commissioned 22.20 

45 CPWS  Scheme to 
Chandur and other 
habitations of Varni 
Mandal 

NABARD and 
ARWSP 

10.00 Chandur Not completed 2.23 

46 CPWS to Damarancha 
and other habitations in 
Nizamabad district  

ARWSP 10.00 Damarancha Commissioned 6.24 

47 Husnabad & 
Chigurumamidi NSS 

Karimnagar 12th Finance 
Commission 

15.00 Husnabad Not completed 13.14 

48 Gambheeraopet & 
Mustabad NSS 

12th Finance 
Commission 

15.00 Karimnagar Not completed 27.12 

49 Ramadugu, Ambaripet, 
Kodimial, Lingapur & 
Boinpalli NSS 

12th Finance 
Commission 

32.60 Karimnagar Not completed 

50 Construction of irrigation 
tank at kothapally  

Augmented 
Water Supply 
Programme 
(AUWSP) 

2.09 Karimnagar Commissioned 2.09 

51 CPWS Scheme to 
Gangadhar and 35 other 
habitations of 
Gangadhara mandal 

NABARD and 
PMGY 

15.50 Karimnagar Commissioned 12.97 

52 Providing safe drinking 
water to Manthani town 

AUWSP 2.41 Manthani Commissioned 0.94 

53 JCNR Drinking Water 
supply Phase-I , II, III, 
IV 

Anantapur HUDCO 508.00 Anantapur Not completed 287.82 
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 Name of the cheme District Name of the 
Grant in 

which scheme 
was 

sanctioned 

Esti-
mated 
Project 

cost 
(`̀̀̀ in 

crore) 

Name of the 
Division 

 
 
 

Status Expen-
diture 

incurred 
upto 

31.03.12 
(`̀̀̀ in crore) 

54 CPWS Scheme  to Y.T. 
Cheruvu Phase I & II 

HUDCO 12.50 Anantapur Commissioned 10.29 

55 Neelakantapuram 
Sreeram Reddy Drinking 
Water Scheme Phase I, II 
& III  

ARWSP 581.00 Penukonda Commissioned 409.58 

56 Neelakantapuram 
Sreeram Reddy Drinking 
Water Scheme Phase IV 

HUDCO Kalyanadurg Commissioned 

57 Pullalacheruvu Prakasam NABARD 
RIDF XII 

16.90 Podili Commissioned 11.77 

58 KK Mitta & HM Padu, 
Phase-I  

SMP 35.00 Podili Commissioned 35.00 

59 KK Mitta & HM Padu, 
Phase-II 

SMP 17.00 Podili Commissioned 15.40 

60 Kurichedu SMP 10.00 Kurichedu Completed but 
not 
commissioned 

6.79 

61 Krishnagiri, Phase-I  
and II 

Kurnool HUDCO 18.50 Krishnagiri Completed but 
not 
commissioned 

14.67 

62 Krishnagiri, Phase-III    HUDCO 13.50 Krishnagiri Completed but 
not 
commissioned 

6.40 

63 Palair phase-I Khammam NABARD 
RIDF X 

9.50 Palair Commissioned 8.53 

64 Palair, Phase-II   TFC 12.00 Palair Commissioned 10.68 

65 Palair, phase-III   ARWSP 15.00 Palair Commissioned 10.88 

66 Vattinagulapalli Ranga 
Reddy 

NABARD 
RIDF XII 

2.50 Khairatabad Completed but 
not 
commissioned 

1.33 

  Total  2120.16   1483.69 
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Appendix – 5.2 
(Reference to paragraph 5.7.12.3, page 139) 

Award of works in violation of tender condition  

Sl. 
No. 

Name of the 
work 

Tender notice 
particulars  

Agency Tender 
particulars  

Excess 
percentage 
for Part B 
(>20%) 

Amount 
(`̀̀̀ in 

crore) 

1 JC Nagi Reddy 
Drinking water 
Supply Project, 
Phase II&III 

Part A: 

`9194.63 lakh 

 

M/s The 
Indian Hume 
Pipes Co. 

Part A: 
+4.99%  
`9650.68 
Lakh 

8.60% 2.63 

Part B: 
`3065.58 lakh 

Part B: 
+28.595% 

`3942.19 
Lakh 

2 JC Nagi Reddy 
Drinking water 
Supply Project, 
Phase IV 

Part A: 
`11357.98 lakh 

M/s The 
Indian Hume 
Pipes Co. 

Part A: 
+4.99%  
`11924.75 
Lakh 

13.98% 3.61 

Part B: 
`2582.36 lakh 

 

Part B: 
+33.978% 

`3459.82  
Lakh 

3 Sri 
Neelakantapuram 
Sri Rami Reddy 
Drinking water 
supply project 
Phase-IV 

Part A: 
`8708.36 lakh 

M/s L&T Part A: 
+4.98%  
`9142.04 
Lakh 

7.99% 4.64 

Part B: 
+27.99% 

Part B: 
`5812.12 lakh 

`7438.93 
Lakh 

4 CPWSS to 
Kamareddy and 
other habitations 

Part A:  
`6023 lakh  

 

M/s Megha 
Engineering 
Infrastructure 
limited 

Part A: 
+4.95%  
`6321 Lakh 

9.63% 3.98 

Part B:  
`4132 lakh 

Part B: 
+29.625% 

 `5356 Lakh 

5 CPWSS to 
uncovered RIAD 
habitations in 
Hathnura, 
Narasapur, 
Jinnaram and 
Kowdipally 
mandals of Medak 
District 

Part A:  
`528.52 lakh  

Ch.V.V 
Subba Rao 

Part A: 
+4.95%  
`554.68 Lakh 

8.58% 0.24 

Part B:  
`804.56 lakh 

Part B: 
+28.58% 

  `909.64 Lakh 
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Sl. 
No. 

Name of the 
work 

Tender notice 
particulars  

Agency Tender 
particulars  

Excess 
percentage 
for Part B 
(>20%) 

Amount 
(`̀̀̀ in 

crore) 

6 Providing CPWS 
Scheme to Rapur 
and other 
habitations in SPS 
Nellore District 

Part A: 
`431.216 lakh 

KL Sreedhar 
Reddy 

Part A: 
+4.99%   
` 452.78  
Lakh 

5.38% 0.15 

Part B:  
`278.46 lakh 

Part B: 
+25.38% 

  ` 349.13 Lakh 

7 Providing CPWS 
Scheme to Kota 
and other 
habitations in SPS 
Nellore District 

Part A:  
`301.53 lakh 

KL Sreedhar 
Reddy 

Part A: 
+4.99%   
` 316.58 Lakh 

7.79% 0.15 

Part B:  
`186.34 lakh 

Part B: 
+27.79% 

  ` 238.12 Lakh 

8 Providing CPWS 
Scheme to 
Vakadu and other 
habitations in SPS 
Nellore District 

Part A:  
`69.49 lakh 

KL Sreedhar 
Reddy 

Part A: 
+4.99%   
` 72.96Lakh 

4.55% 0.03 

Part B:  
`67.00 lakh 

Part B: 
+24.547% 

  ` 83.45 Lakh 

  Total 15.43 
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Appendix 6.1 
(Reference to paragraph 6.1.1, page 149) 

List of Polytechnics selected for audit  

S No. Name of polytechnic Whether Old/New 
polytechnic 

1 Government Polytechnic, Anakapalli   New 

2 Government Polytechnic for Minorities, Kurnool   Old 

3 ESC Government Polytechnic, Nandyal   Old 

4 Government Institute of Printing technology, Secunderabad   Old 

5 Andhra Polytechnic, Kakinada II   Old 

6 DR BRAGMR Polytechnic, Rajahmundry   Old 

7 Government Polytechnic, Siddipet   New 

8 Government Polytechnic for Women, Medak   Old 

9 Government Polytechnic, Masab tank, Hyderabad   Old 

10 Government Polytechnic for Women, Bheemunipatnam  Old 

11 Government Polytechnic for women(Minorities), Ranga Reddy   Old 

12 Government Polytechnic, Narayankhed, Medak   New 

13 Government Polytechnic, Sangareddy, Medak   New 

14 GMR Polytechnic, Srisailam, Kurnool   Old 

15 Government Polytechnic, Visakhapatnam   Old 

16 JN Government Polytechnic, Ramanthapur, Hyderabad   Old 

17 Government Institute of Electronics, Secunderabad   Old 

18 Government Polytechnic, Narsapur, Medak   New 

19 Govt Institute of Leather Technology,Hyderabad   Old 

20 Government Polytechnic for women, Kakinada - 3   Old 

21 SGM Polytechnic, Abdullapurmet, Ranga Reddy   Old 



 

 


